

GOVERNMENT OF ANDHRA PRADESH
ABSTRACT

PMGSY - Phase V - Nalgonda District – “Providing BT on Road from Agamothkur to Thadakamalla in Nalgonda District” – Modified Revised Administrative Sanction along with Tender Premium – Accorded – Orders - Issued.

PANCHAYAT RAJ & RURAL DEVELOPMENT (PROGS.II) DEPARTMENT

G.O.Rt.No.1573

Dated: 25-08-2012.
Read the following: -

- 1) G.O.Rt.No.555, PR&RD(Progs.II) Department, Dt. 28.04.2006.
- 2) G.O.Ms.No.390, PR&RD (Progs.II) Dept, dt.15.10.2008
- 3) From the ENC(PR), PMGSY, Hyd.Lr.No.W12/DEE-4/PMGSY/AP-V-1308/NLG/09, Dated. 28.07.2011.

< > >

ORDER:

In the reference first read above, orders were issued according Original Administrative Sanction for an amount of Rs.203.65 lakh in respect of the work “Providing BT on Road from Agamothkur to Thadakamalla in Nalgonda District” under PMGSY Phase V. In the reference 2nd read above, orders have been issued according Revised Administrative Sanction of Rs.215.00 lakh including the State share of Rs.11.35 lakh as against the Original Administrative Sanction of Rs.203.65 lakh on the above road work.

2. In the reference 3rd read above, the Engineer-in-Chief, Panchayat Raj, PMGSY, Hyderabad has requested the Government to accord Modified Revised Administrative Sanction for an amount of Rs.210.71 lakh as against the Original Administrative Sanction of Rs.203.65 lakh and Revised Administrative Sanction of Rs.215.00 lakh in respect of the work for “Providing BT on Road from Agamothkur to Thadakamalla in Nalgonda District” due to excess tender premium and price escalation charges under PMGSY Phase V.

3. Government after careful examination of the proposal, hereby accord Modified Revised Administrative Sanction for an amount of Rs.210.75 lakh including GOI share of Rs.188.06 lakh and State share of Rs.22.65 lakh (Rupees Twenty two lakh and sixty five thousand only) (already accorded as RAS of Rs.11.35 lakh+Rs.11.30 lakh to be accorded as Modified RAS) in respect of the work “Providing BT on Road from Agamothkur to Thadakamalla in Nalgonda District” under PMGSY Phase V as against the OAS of Rs.203.65 lakh and Revised Administrative Sanction of Rs.215.00 lakh under PMGSY Phase V, due to excess tender premium and price adjustment charges is to be borne by the State Government under PMGSY Programme. The amount chargeable is as follows.

OAS cost of above work	: Rs.203.65 lakh
RAS of above work	: Rs.215.00 lakh

Now Re-RAS required as follows:

a) Amount chargeable from PMGSY Ph.V : Rs.188.06 lakh

b) Amount chargeable from State Govt.

Share towards Tender premium & P.E : Rs. 22.65 lakh

(already accorded as RAS of Rs.11.35 lakh

+ Rs.11.30 lakh to be accorded as Re-RAS)

Total Modified RAS required (a+b) : Rs.210.71 lakh

p.t.o.

::2::

4. The ENC (PR), PMGSY, Hyderabad is requested to check the price escalation calculations to arrive at the actual price escalation amount and take necessary action accordingly.
5. This order issues with the Concurrence of the Finance Department vide their U.O.No.16664/429/12/Expr.PR&RD, dated 30.07.2012.
6. A copy of this order is available on the internet and can be accessed at www.ap.gov.in/goir .

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

C.R.BISWAL
PRINCIPAL SECRETARY TO GOVERNMENT

To
The Engineer-in-Chief, Panchayat Raj, PMGSY, Hyderabad
The Superintending Engineer, PR, Nalgonda District
The District Treasury Officer, Nalgonda District
The Accountant General, Andhra Pradesh, Hyderabad.
Copy to:
The P.S to Minister (Panchayat Raj &RWS)
The Finance (Expr. PR&RD) Department.
Sc/Sf.

//FORWARDED BY ORDER//

SECTION OFFICER.